
 
 
 
 
As of July 9, 2010 
 
 
Current status and draft rollout plan for new ESH Web site 
 
Items completed since last update: 

• Web servers set up (CD) 

• Database servers set up (CD) 

• Xeno Media connects to database servers successfully (CD/X) 

• ESH dev site migrated to PHP 5.3 and tested successfully (X) 

• CMS directory changed to /xms/, with all paths changed and tested (X) 
 
Oustanding technical items: 

• SLA/agreements (CD/X/ESH) 

• Oracle application authentication—how can we improve the cert/u-pw scenario and link 
appropriately? (Matt/Xeno) 

• Doc DB authentication/messages—implement improved messages and will research 
redirects (Xeno) 

• Apply FESHM DocDB query model for other displays (FESHCom, NEPA, Shielding 
Assessments, SAD, FRCM) 

 
Model 

 
• New Web front-end will live at esh.fnal.gov when in production 

• There will be development, integration and production Web servers (with appropriate 
urls) 

• ESH Oracle system will remain running in perpetuity 

• DocDB instance will remain running in perpetuity 

• Old “home page” pages (http://www-
esh.fnal.gov/pls/default/esh_home_page.page?xxxxxx) will be either redirected or 
eliminated.  No other areas will be touched. 

• Authentication on new site will be certificate-based and for editing/administration only.  
Access-level authentication will be handled by Oracle and Doc Db. 

 
Launch/testing plan  
 

• Launch dev site to new server when major content work completed 

• Prepare list of redirects and test on dev server (users test with local host settings 
changed?) 

• Set a wildcard redirect to a transition page for all other pages with the following syntax 
http://www-esh.fnal.gov/pls/default/esh_home_page.page 

• Test with select group from within/outside of ES&H 

• On launch old search function will be turned off 
 
Milestones 
 
7/12  Todd CMS training / handoff (ESH/Xeno) 
7/19  Finalize Authentication plan for Oracle/DocDB (ESH/Xeno/Matt) 
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7/19  Determine naming schemes/tags for DocDB custom interfaces (ESH/Xeno) 
7/26  Custom DocDB query interfaces complete (Xeno) 
7/30  Finalize redirects/kill for ESH pages (ESH/Xeno) 
7/30  Site pushed to Dev server (Xeno/CD) 
7/30  Internal testing with formal checklist begins 
8/18  Audience/Resource pages finalized (ESH/Xeno) 
8/20  Site published to integration instance for final user testing (ESH/Xeno) 
8/20  Production DB server ready (CD) 
8/27  User testing feedback due (ESH/Xeno) 
9/23  Launch (All) 


